



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
মুন্সীগঞ্জ পলিটেকনিক ইনস্টিটিউট
মিরকাদিম, মুন্সীগঞ্জ।



E-mail: mpiprincipal@gmail.com
www.munpoly.gov.bd
☎ : 02-997731725

স্মারক নংঃ- ৫৭.০৩.৫৬৫৯.৩০০.০৭.১৩৭.২৩-৩৮৭
প্রাপক

তারিখ : ২৪/০৭/২০২৩ খ্রি.

মহাপরিচালক
কারিগরি শিক্ষা অধিদপ্তর
এফ-৪/বি আগারগাঁও প্রশাসনিক এলাকা,
আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭।

দৃষ্টি আকর্ষণঃ সহকারি পরিচালক-১, কারিগরি শিক্ষা অধিদপ্তর, আগারগাঁও, ঢাকা-১২০৭।

বিষয়ঃ- ২০২৩-২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে আপনার সদয় অবগতির জন্য জানানো যাচ্ছে যে, মুন্সীগঞ্জ পলিটেকনিক ইনস্টিটিউটের ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদনের নিমিত্তে প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য বিশেষভাবে অনুরোধ করা গেল।

সংযুক্তিঃ-

- ১ বার্ষিক ক্রয় পরিকল্পনা :- ০২ পাতা।
- ২। মালামালের তালিকা :- ১৪৫ পাতা।
- সর্বমোট: ২+১৪৫=১৪৭ পাতা।

(ড. সুশীল কুমার পাল)
অধ্যক্ষ

মুন্সীগঞ্জ পলিটেকনিক ইনস্টিটিউট
মিরকাদিম, মুন্সীগঞ্জ।

স্মারক নংঃ- ৫৭.০৩.৫৬৫৯.৩০০.০৭.১৩৭.২৩- ৩৮৭(৬)

সদয় অবগতি ও কার্যার্থে অনুলিপি প্রেরণ করা হলঃ

- ১। পরিচালক (প্রশাসন/পিআইইউ/পিআইডব্লিউ/পরিঃওউন্নঃ), কারিগরি শিক্ষা অধিদপ্তর, আগারগাঁও, ঢাকা-১২০৭।
- ২। একাডেমিক ইনচার্জ, অত্র ইনস্টিটিউট।
- ৩। চিফ ইন্সট্রাক্টর/বিভাগীয় প্রধান সকল, অত্র ইনস্টিটিউট।
- ৪। প্রকিউরমেন্ট অফিসার, অত্র ইনস্টিটিউট।
- ৫। শাখা প্রধান, অত্র ইনস্টিটিউট।
- ৬। অফিস নথি, অত্র ইনস্টিটিউট।

(ড. সুশীল কুমার পাল)
অধ্যক্ষ

মুন্সীগঞ্জ পলিটেকনিক ইনস্টিটিউট
মিরকাদিম, মুন্সীগঞ্জ।



Government Of the People's Republic Of Bangladesh
Office Of the Principal
Munshiganj Polytechnic Institute, Munshiganj.
Email: mpiprincipal@gmail.com
Website: www.munpoly.gov.bd



Procuring Entry Name & Code : Name of Principal: Dr. Sushil Kumar Paul & Code- 160-02-06-132552

Date: 24/07/2023

Annual Procurement Plan (2023-2024)

Package	Description of Procurement Package	Qty	Procurement method & type	Contract Approving Authority	Source Of Fund	Estid. Cost (tk) (Actual budget- budget adjustment 23-24)	Time Code for process	Advertise Prequal (if applicable)	Invite/Advertise of tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total days	Completion of contract	Total time in days	Remark	
MPI/Rev/23-24/ PG-01	Supply of Civil Modern Equipments Construction and Testing Lab [(4112304)]	01	OTM/ e-GP	HOPE	GOB	31.49900	9		22/08/2023	05/09/2023	26/09/2023	03/10/2023	11/10/2023	09/11/2023	17	18	19		
MPI/Rev/23-24/ PG-02	Supply of Civil Modern Equipments Geotechnical lab [(4112304)]	01				10.01000	Planned Dates												
MPI/Rev/23-24/ PG-03	Supply of Civil Modern Equipments Materials testing lab [(4112304)]	01				2.24350													
MPI/Rev/23-24/ PG-04	Supply of Computer Modern Equipments Soft ware Lab] [(4112304)]	01				55.74000													
MPI/Rev/23-24/ PG-05	Supply of Computer Modern Equipments (IOT Lab) [(4112304)]	01				39.21750													
MPI/Rev/23-24/ PG-06	Supply of Electrical Modern Equipments (Electrical Machine Lab) [(4112304)]	01				38.88500													
MPI/Rev/23-24/ PG-07	Supply of Electrical Modern Equipments (Electrical High Voltage & Testing Lab) [(4112304)]	01				26.23500													
MPI/Rev/23-24/ PG-08	Supply of Electrical Modern Equipments (Electrical Circuit Lab) [(4112304)]	01				34.20000													
MPI/Rev/23-24/ PG-09	Supply of Electronics Modern Equipments Lab-1 [(4112304)]	01				31.95000	Planned Days												
MPI/Rev/23-24/ PG-10	Supply of Electronics Modern Equipments Lab-2 [(4112304)]	01				33.30000													
MPI/Rev/23-24/ PG-11	Supply of Electronics Modern Equipments Lab-3 [(4112304)]	01				34.75000													
MPI/Rev/23-24/ PG-12	Supply of Mechanical Modern Equipments (Machine shop -1) [(4112304)]	01				35.25000													
MPI/Rev/23-24/ PG-13	Supply of Mechanical Modern Equipments (Machine shop -2) [(4112304)]	01				19.46000													
MPI/Rev/23-24/ PG-14	Supply of Mechanical Modern Equipments (Lathe Machine shop) [(4112304)]	01				34.00													

Checked & Verified

Signature and date: 24/07/23

Signature and date: 24/07/23

Signature and date: 24/07/23

Signature and date: 24/07/23

Signature and date: 24/07/23

Signature and date: 24/07/23

Signature and date: 24/07/23

Signature and date: 24/07/23

Signature and date: 24/07/23

Signature and date: 24/07/23

572200

